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ESTIMATE RUN 03/01/2005

ESTIMATE SUMMARY 12:28:16

CONTID: C13568 ESTIMATE NO: 0004 PROG 2002

PCN: 13568-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase I) PERCENT TIME:

PROJECT NO: IM 0761-183

Ft. Morgan to Brush (Phase I)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/25/2005 DATE TIME STARTED 10/01/2004

7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN

DATE AWARDED 07/16/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,972,686.92 PARTICIPATING $ $ 1,432,266.46

AWARD PROJECT AMT: 13,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
23,265.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,222.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.22

76.5 TIME ALLOW:

ORIG TIME ALLOW:

245 WORK DAYS

WORK DAYS245

13.02%

12,153,049.26

1,432,266.46

1,455,532.26

1,443,310.07

$

$

$

$

1,819,637.66

0.00

1,819,637.66

44,215.80

1,863,853.46

-16,675.56

0.00

1,847,177.90

0.00

AMOUNT DUE 1,847,177.90 1,443,310.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,443,310.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 115.000 26.000

EACH 47.000 20,210.00

430.00000 73.000 31,390.00

202-00001

0010 REMOVAL OF TREE 78.000 1.000

EACH 3.000 900.00

300.00000 4.000 1,200.00

202-00010

0015 REMOVAL OF SLOPE AND DITCH PAVING 136.000 0.000

SY 136.000 1,360.00

10.00000 136.000 1,360.00

202-00026

0020 REMOVAL OF PIPE 849.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

202-00035

0025 REMOVAL OF END SECTION 146.000 6.000

EACH 39.000 4,680.00

120.00000 45.000 5,400.00

202-00037

0030 REMOVAL OF CURB 80,880.000 0.000

LF 60,452.000 96,723.20

1.60000 60,452.000 96,723.20

202-00201

0035 REMOVAL OF CONCRETE PAVEMENT 47,651.000 0.000

SY 0.000 0.00

4.75000 0.000 0.00

202-00210

0040 REMOVAL OF ASPHALT MAT 27,446.000 0.000

SY 0.000 0.00

3.30000 0.000 0.00

202-00220

0045 *REMOVAL OF PAVEMENT MARKING 35,000.000 0.000

SF 0.000 0.00

0.85000 0.000 0.00

202-00250

0050 *REMOVAL OF LIGHT STANDARD CMO#4 65.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-00700

0055 *REMOVAL OF GROUND SIGN 389.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

202-00810
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 172,150.000 0.000

LF 25,144.000 6,537.44

0.26000 25,144.000 6,537.44

202-01000

0065 *REMOVAL OF GUARDRAIL TYPE 3 5,708.000 0.000

LF 0.000 0.00

2.40000 0.000 0.00

202-01130

0070 PLUG CULVERT 21.000 0.000

EACH 8.000 4,240.00

530.00000 8.000 4,240.00

202-04001

0075 *SANDBLASTING 20,401.000 0.000

SF 0.000 0.00

0.40000 0.000 0.00

202-05150

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 771,735.000 59,442.000

CY 164,417.000 591,901.20

3.60000 223,859.000 805,892.40

203-00060

0085 BLADING 100.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500

0090 DOZING 100.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01550

0095 WETLAND TOPSOIL 700.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

207-00305

0100 STOCKPILE WETLAND TOPSOIL 700.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

207-00310

0105 *EROSION LOG 9,300.000 0.000

LF 0.000 0.00

3.40000 0.000 0.00

208-00005

0110 *EROSION BALES (WEED FREE) 2,123.000 0.000

EACH 11.000 121.00

11.00000 11.000 121.00

208-00011
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 20,591.000 9,899.000

LF 10,692.000 16,038.00

1.50000 20,591.000 30,886.50

208-00020

0120 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

208-00045

0125 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.110 1,034.00

9,400.00000 0.110 1,034.00

208-00200

0130 *RESET LIGHT STANDARD 5.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00750

0130 MATERIAL ALLOWANCE 0.000

EACH 5.000 1,200.00

240.00000 5.000 1,200.00

0135 MODIFY INLET 5.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04020

0140 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050

0145 *SEEDING (NATIVE) 252.000 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006

0150 *SOIL PREPARATION (SPECIAL) 252.000 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

212-00047

0155 *MULCHING (WEED FREE HAY) 252.000 0.000

ACRE 0.000 0.00

230.00000 0.000 0.00

213-00002

0160 *MULCH TACKIFIER 37,800.000 0.000

LB 0.000 0.00

1.30000 0.000 0.00

213-00061
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SOIL BINDER 126.000 0.000

ACRE 30.000 9,600.00

320.00000 30.000 9,600.00

213-00100

0170 *PERENNIALS (2.25 INCH POT) 4,000.000 0.000

EACH 0.000 0.00

2.40000 0.000 0.00

214-00905

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,330.000 0.000

SY 0.000 0.00

1.20000 0.000 0.00

216-00041

0180 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020

0185 AGGREGATE BASE COURSE (CLASS 6) 26,800.000 0.000

TON 0.000 0.00

16.25000 0.000 0.00

304-06000

0190 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 14,833.000 0.000

TON 0.000 0.00

22.00000 0.000 0.00

304-07009

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 7,887.000 0.000

SY 0.000 0.00

1.50000 0.000 0.00

310-00500

0200 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,853.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-00720

0205 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 813.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741

0210 CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY 0.000 0.00

35.00000 0.000 0.00

412-00800

0215 CONCRETE PAVEMENT (10 INCH) 21,554.000 0.000

SY 0.000 0.00

27.50000 0.000 0.00

412-01000



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CONCRETE PAVEMENT (12 INCH) 72,909.000 0.000

SY 0.000 0.00

29.35000 0.000 0.00

412-01200

0225 GEOTEXTILE (DRAINAGE) (CLASS A) 584.000 0.000

SY 0.000 0.00

3.80000 0.000 0.00

420-00110

0230 RIPRAP (9 INCH) 236.000 0.000

CY 0.000 0.00

73.00000 0.000 0.00

506-00209

0235 RIPRAP (12 INCH) 90.000 0.000

CY 0.000 0.00

78.00000 0.000 0.00

506-00212

0240 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.000 0.000

CY 0.000 0.00

570.00000 0.000 0.00

507-00100

0245 STRUCTURAL STEEL 768.000 0.000

LB 0.000 0.00

3.10000 0.000 0.00

509-00000

0250 *CONCRETE CLASS B 4.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-01000

0255 CONCRETE CLASS D (BOX CULVERT) 32.000 0.000

CY 0.000 0.00

540.00000 0.000 0.00

601-03030

0260 *REINFORCING STEEL 3,234.000 0.000

LB 0.000 0.00

0.85000 0.000 0.00

602-00000

0265 15 INCH REINFORCED CONCRETE PIPE 25.000 0.000

LF 0.000 0.00

54.00000 0.000 0.00

603-01150

0270 18 INCH REINFORCED CONCRETE PIPE 108.000 0.000

LF 0.000 0.00

57.00000 0.000 0.00

603-01180
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 INCH REINFORCED CONCRETE PIPE 1,767.000 0.000

LF 224.000 13,216.00

59.00000 224.000 13,216.00

603-01240

0280 30 INCH REINFORCED CONCRETE PIPE 173.000 0.000

LF 136.000 7,888.00

58.00000 136.000 7,888.00

603-01300

0285 36 INCH REINFORCED CONCRETE PIPE 1,082.000 0.000

LF 280.000 20,720.00

74.00000 280.000 20,720.00

603-01360

0290 42 INCH REINFORCED CONCRETE PIPE 35.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

603-01420

0295 48 INCH REINFORCED CONCRETE PIPE 235.000 0.000

LF 96.000 9,600.00

100.00000 96.000 9,600.00

603-01480

0300 60 INCH REINFORCED CONCRETE PIPE 48.000 0.000

LF 48.000 7,680.00

160.00000 48.000 7,680.00

603-01600

0305 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 16.000 0.000

LF 0.000 0.00

240.00000 0.000 0.00

603-02480

0310 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 25.000 0.000

LF 0.000 0.00

230.00000 0.000 0.00

603-02600

0315 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

603-05015

0320 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

603-05018

0325 24 INCH REINFORCED CONCRETE END SECTION 43.000 0.000

EACH 15.000 8,100.00

540.00000 15.000 8,100.00

603-05024
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

603-05030

0335 36 INCH REINFORCED CONCRETE END SECTION 50.000 0.000

EACH 15.000 11,850.00

790.00000 15.000 11,850.00

603-05036

0340 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

603-05042

0345 48 INCH REINFORCED CONCRETE END SECTION 13.000 0.000

EACH 5.000 4,700.00

940.00000 5.000 4,700.00

603-05048

0350 60 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 2,800.00

1,400.00000 2.000 2,800.00

603-05060

0355 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

603-05160

0360 24 INCH REINFORCED CONCRETE PIPE (JACKED) 293.000 0.000

LF 0.000 0.00

510.00000 0.000 0.00

603-07240

0365 36 INCH REINFORCED CONCRETE PIPE (JACKED) 235.000 0.000

LF 0.000 0.00

680.00000 0.000 0.00

603-07360

0370 INLET TYPE C (5 FOOT) 15.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

604-00305

0375 INLET TYPE C (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-00310

0380 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-00505
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-00510

0390 MANHOLE SLAB BASE (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010

0395 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20,391.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

606-00301

0400 *END ANCHORAGE TYPE 3D 23.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

606-01340

0405 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

606-01370

0410 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01380

0415 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 44.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001

0420 *END POST 91.000 0.000

EACH 40.000 3,600.00

90.00000 40.000 3,600.00

607-00005

0425 *CORNER AND LINE BRACE POST 272.000 0.000

EACH 56.000 5,600.00

100.00000 56.000 5,600.00

607-00010

0430 *FENCE BARBED WIRE WITH METAL POSTS 174,124.000 0.000

LF 17,622.000 13,040.28

0.74000 17,622.000 13,040.28

607-01000

0431 FENCE CW MP MCR#5 3,817.000 0.000

LF 3,817.000 8,244.72

2.16000 3,817.000 8,244.72

607-11200
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *FENCE (PLASTIC) 13,298.000 0.000

LF 0.000 0.00

2.90000 0.000 0.00

607-11525

0440 *24 FOOT GATE TWIN 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60324

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 81.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

609-21020

0450 CURB TYPE 6 (SECTION M) 21,276.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

609-60011

0455 *DELINEATOR (TYPE I) 1,409.000 0.000

EACH 76.000 760.00

10.00000 76.000 760.00

612-00001

0460 *DELINEATOR (TYPE II) 345.000 0.000

EACH 8.000 88.00

11.00000 8.000 88.00

612-00002

0465 *DELINEATOR (TYPE III) 70.000 0.000

EACH 6.000 72.00

12.00000 6.000 72.00

612-00003

0470 *2 INCH ELECTRICAL CONDUIT CMO #4 14,954.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

613-00200

0471 2 IN ELEC COND (80) CMO #4 0.000 0.000

LF 0.000 0.00

7.40000 0.000 0.00

613-00200

0471 MATERIAL ALLOWANCE 0.000

LF 14,620.000 8,625.80

0.59000 14,620.000 8,625.80

0475 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 2,379.000 0.000

LF 2,379.000 22,600.50

9.50000 2,379.000 22,600.50

613-00201
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PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *WIRING 1.000 0.000

L S 0.000 0.00

30,300.00000 0.000 0.00

613-10000

0485 *LIGHT STANDARD METAL (40 FOOT) CMO #4 48.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

613-34400

0490 *CONCRETE FOUNDATION PAD CMO #4 48.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

613-40000

0490 MATERIAL ALLOWANCE 0.000

EACH 56.000 13,440.00

240.00000 56.000 13,440.00

0495 *LIGHT STANDARD (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-50410

0500 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 48.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70400

0505 *SIGN PANEL (CLASS I) 96.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

614-00011

0510 *SIGN PANEL (CLASS II) 3,444.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

614-00012

0515 *SIGN PANEL (CLASS III) 4,921.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00013

0520 *STEEL SIGN POST (W 6X12) 93.000 0.000

LF 0.000 0.00

23.00000 0.000 0.00

614-00612

0525 *STEEL SIGN POST (W 6X15) 169.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

614-00615
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PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *STEEL SIGN POST (W 8X18) 367.000 0.000

LF 0.000 0.00

29.00000 0.000 0.00

614-00818

0535 *STEEL SIGN POST (W 8X21) 270.000 0.000

LF 0.000 0.00

33.00000 0.000 0.00

614-00821

0540 *STEEL SIGN POST (W 10X22) 89.000 0.000

LF 0.000 0.00

34.00000 0.000 0.00

614-01022

0545 *STEEL SIGN POST (W 10X26) 118.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

614-01026

0550 *STEEL SIGN POST (W 12X26) 243.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

614-01226

0555 *STEEL SIGN POST (2 INCH ROUND) 1,704.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

614-01502

0560 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 3,602.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

614-01582

0565 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

614-03001

0570 *CONCRETE FOOTING (TYPE 2) 10.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

614-03002

0575 *CONCRETE FOOTING (TYPE 3) 20.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

614-03003

0580 *CONCRETE FOOTING (TYPE 4) 14.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

614-03004
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *CONCRETE FOOTING (TYPE 5) 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-03005

0590 *CONCRETE FOOTING (TYPE 6) 6.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

614-03006

0595 *CONCRETE FOOTING (TYPE 7) 10.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-03007

0600 EMBANKMENT PROTECTOR TYPE 3 38.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00030

0605 *EMBANKMENT PROTECTOR (SPECIAL) 26.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

615-00150

0610 15 INCH CULVERT PIPE 1,959.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

617-00015

0615 DETOUR PAVEMENT 8,292.000 0.000

SY 0.000 0.00

22.00000 0.000 0.00

621-00450

0620 *CONSTRUCTION SURVEYING 1.000 0.320

L S 0.180 17,100.00

95,000.00000 0.500 47,500.00

625-00000

0625 *MOBILIZATION 1.000 0.000

L S 0.500 485,228.62

970,457.23000 0.500 485,228.62

626-00000

0630 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

626-01000

0635 *PAVEMENT MARKING PAINT 1,100.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00001
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *EPOXY PAVEMENT MARKING 195.000 0.000

GAL 0.000 0.00

64.00000 0.000 0.00

627-00005

0645 *FLAGGING 4,000.000 403.500

HOUR 1,095.000 24,090.00

22.00000 1,498.500 32,967.00

630-00000

0650 *TRAFFIC CONTROL INSPECTION 140.000 62.000

DAY 10.000 930.00

93.00000 72.000 6,696.00

630-00007

0655 *TRAFFIC CONTROL MANAGEMENT 245.000 19.000

DAY 22.000 9,020.00

410.00000 41.000 16,810.00

630-00012

0660 *FLASHING BEACON (PORTABLE) 8.000 2.000

EACH 0.000 0.00

620.00000 2.000 1,240.00

630-80001

0665 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

630-80336

0670 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 1.000

EACH 0.000 0.00

52.00000 1.000 52.00

630-80341

0675 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 31.000

EACH 1.500 100.50

67.00000 32.500 2,177.50

630-80342

0680 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 75.000 37.500

EACH 0.000 0.00

67.00000 37.500 2,512.50

630-80343

0685 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0690 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

630-80355
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

930.00000 2.000 1,860.00

630-80358

0700 *DRUM CHANNELIZING DEVICE 200.000 49.000

EACH 51.000 1,173.00

23.00000 100.000 2,300.00

630-80360

0705 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

630-80363

0710 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

630-80367

0715 CONCRETE BARRIER (TEMPORARY) 1,400.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

630-80370

0720 *TRAFFIC CONE 500.000 93.000

EACH 72.000 720.00

10.00000 165.000 1,650.00

630-80380

0725 *TUBULAR MARKER 36 INCH 300.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80384

0726 CHANNEL DEV (FIXED) CMO 6 0.000 0.000

EACH 0.000 0.00

79.00000 0.000 0.00

630-80391

0730 *DELINEATOR (TYPE I) (TEMPORARY) 120.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80401

0735 *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80403

0740 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

630-85010
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PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A MINOR CONTRACT REVISIONS 528,343.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0746 F/A ERECTION OF STRUCTURES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0750 F/A PARTNERING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0755 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0760 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0765 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0770 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0775 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0780 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0785 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0790 F/A CONTAMINATED SOIL 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 13568-BID ESTIMATE RUN 03/01/2005

PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $1,455,532.26 1,772,203.46CURRENT AMT 12,671,932.81 $$

CAT NO0301 C-21-BN 

0800 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

202-00020

0805 STRUCTURE EXCAVATION 1,237.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

206-00000

0810 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 0.000

CY 0.000 0.00

21.00000 0.000 0.00

206-00100

0815 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00360

0820 SHORING 0.500 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

206-01750

0825 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741

0830 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

502-08375

0835 *BLOCK FACING 3,942.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

504-04410

0840 *WATERPROOFING (MEMBRANE) 756.000 0.000

SY 0.000 0.00

8.50000 0.000 0.00

515-00120
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PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0845 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

518-01004

0850 *CONCRETE CLASS B 37.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-01000

0855 CONCRETE CLASS D (BRIDGE) 373.000 0.000

CY 0.000 0.00

385.00000 0.000 0.00

601-03040

0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000

CY 0.000 0.00

22.65416 373.000 8,450.00

0860 *REINFORCING STEEL 1,526.000 0.000

LB 0.000 0.00

0.85000 0.000 0.00

602-00000

0865 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000

LB 0.000 0.00

0.86000 0.000 0.00

602-00020

0870 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-25000

0875 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF 0.000 0.00

98.00000 0.000 0.00

606-11030

0880 *2 INCH ELECTRICAL CONDUIT 181.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

613-00200

0885 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

618-00163
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PCN: 13568-BID ESTIMATE RUN

PROJECT: IM 0761-183 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0885 MATERIAL ALLOWANCE DIAPHRAM 776.999

LF 0.000 0.00

2.60618 776.999 2,025.00

CAT 0301 $0.00 10,475.00CURRENT AMT 614,610.68 $$

CAT NO0302 C-21-BO 

0890 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

202-00020

0895 STRUCTURE EXCAVATION 1,221.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

206-00000

0900 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 0.000

CY 0.000 0.00

21.00000 0.000 0.00

206-00100

0905 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00360

0910 SHORING 0.500 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

206-01750

0915 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741

0920 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

502-08375

0925 *BLOCK FACING 3,928.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

504-04410

0930 *WATERPROOFING (MEMBRANE) 756.000 0.000

SY 0.000 0.00

8.50000 0.000 0.00

515-00120
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PROJECT: IM 0761-183 ESTIMATE NO: 0004 12:28:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0935 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

518-01004

0940 *CONCRETE CLASS B 37.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-01000

0945 CONCRETE CLASS D (BRIDGE) 373.000 0.000

CY 0.000 0.00

385.00000 0.000 0.00

601-03040

0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000

CY 0.000 0.00

22.65416 373.000 8,450.00

0950 *REINFORCING STEEL 1,521.000 0.000

LB 0.000 0.00

0.85000 0.000 0.00

602-00000

0955 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000

LB 0.000 0.00

0.86000 0.000 0.00

602-00020

0960 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-25000

0965 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF 0.000 0.00

98.00000 0.000 0.00

606-11030

0970 *2 INCH ELECTRICAL CONDUIT 181.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

613-00200

0975 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

618-00163
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PROJECT: IM 0761-183 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0975 MATERIAL ALLOWANCE DIAPHRAGM 776.999

LF 0.000 0.00

2.60618 776.999 2,025.00

CAT 0302 $0.00 10,475.00CURRENT AMT 613,443.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,400.00000 1.000 49,400.00

620-00002

0985 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,200.00000 1.000 19,200.00

620-00012

0990 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020

0995 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 70,700.00CURRENT AMT 72,700.00 $$

PROJECT TOTAL 1,455,532.26 $ 1,863,853.46CURRENT AMT 13,972,686.92 $$


